

2013 Report Production Timeline

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Oct 1,
2011

Mar 1,
2012

May 1
2012

Aug 1
2012

Oct 1
2012

Jan 1
2013

Feb 1
Mar 1

Jun 1 Jul 1

Oct 1
2013

Expressions of Interest

CLA mtg. (Jan. 2012)

Deadline for new information included in draft report (July 31, 2012)

Development Of technical input

NCADAC/CLA mtg. (Jun. 12-15 2012)

Author teams incorporate Technical Input and other sources, draft chapters and traceable accounts, document information quality, and suggest downstream products and processes to the NCADAC

Add information only in response to review comments (deadline: April 30, 2013)

CLAs and editors synthesize chapters and NCADAC reviews full document

NRC, Agency, and Public review

Delivery of NCADAC report to Govt

Draft chapters due (June 1, 2012)

Request to NRC and USGCRP agencies to hear preliminary presentations of potential key conclusions to identify potential "show-stoppers" (July 24-27, 2012)

CLAs and NCADAC revise draft

NRC

Executive Office of the President comments and adopts

Document comments, and review editors to judge adequacy of responses (iterative process)

2nd NRC Review: Were comments adequately addressed? Iterative process with authors/NCADAC

Prelim IQA review/agency input

Final IQA cert, GCRP, CENRS, NSTC review

Revision from NRC & iteration

Web and summary layout and printing

Deliver report to Congress



National Climate Assessment
U.S. Global Change Research Program

2-20-2012 Version